

ANDERSON COUNTY COUNCIL
ANDERSON, SOUTH CAROLINA

Called Meeting - February 3, 1988 - 5:00 p.m.
Linda N. Gilstrap, Clerk

M I N U T E S

A CALLED MEETING OF THE ANDERSON COUNTY COUNCIL WAS HELD ON FEBRUARY 3, 1988 AT 5:00 P.M. IN THE ANDERSON COUNTY COUNCIL CHAMBERS - ROOM 109. VICE CHAIRMAN MIKE HOLDEN PRESIDED.

PRESENT

David L. Hooper, District #2
Robert L. Wiles, District #3
J. Mike Holden, District #5
David Watson, Administrator
Jack Crowe, Purchasing Manager
Linda N. Gilstrap, Clerk

ABSENT

James M. Cox, Jr., District #1
Ernie Garrison, District #4
Mike Mullinax, County Attorney

Mr. Mike Holden called the meeting to order. Mr. Cox was unable to attend because his father was hospitalized and Mr. Garrison was sick with the flu. Mr. Watson gave the invocation. Everyone stood and pledged allegiance to the flag.

The reason the meeting was called was to discuss spring paving with Mr. J.R. McClure and Sloan Construction Company.

Mr. Harry Thomas and Mr. Clyde Mosley were present representing Sloan Construction Company.

Mr. Crowe gave a brief recap on the paving situation. He reported that bids were received on October 2, 1987 and approved by Council on October 6. The purchase order was placed on October 27 without a finalized list of roads. The list was completed on the 29th and on November 16 Sloan started paving. They stopped on the 19th of December to work on Clemson Blvd. From December 19 through yesterday no paving days available because of the weather. They did put down 300 tons and had to stop because of rain. Sloan has the ability to spread 800 tons per day and approximately 1,000 tons on a straight stretch. To complete the list we need 50-60 days of paving to complete the 47,000 tons to be spread & stretched. Council has a good commitment from Sloan to complete by the end of April. At this time he said that the County is looking at a April 30 completion day. Mr. Crowe read the

revised purchase order to Sloan which stipulates an April 30, 1988 completion date and the date assumes 60 clear, 40 degree days during this time frame. Council briefly discussed tar and gravel. Pickens who has the contract, cannot start until March 15.

Mr. Watson said the right-of-way on Anderson College Property for the new Veterans Nursing Facility had a considerable amount of wood and Mr. Crowe would be advertising for bids for clearing the wood.

There being no further business, Council adjourned at 5:35 p.m.

Respectfully submitted,

Linda

Linda N. Gilstrap, Clerk
ANDERSON COUNTY COUNCIL