





South Carolina Department of Transportation

2015 Major Flood Report Statewide Operations

(10:00 AM- REPORT)
October 25, 2015

Statewide Summary – SCDOT Operations opened 6 more roads since this time yesterday. Seven (7) day a week and 12 hour shifts continue in recovery areas. There are now 54 roads and bridges under contract for repairs.

SCDOT (construction group) and FHWA damage assessment teams continue to work to manage and expedite ongoing contract repairs in accordance to FEMA requirements.

Fifteen (15) counties have been assigned a SCDOT debris removal contractor. The counties where contractors are working today are:

- Richland

67 Crews working on road and bridge closures

Drivers are required to use extreme caution in areas where crews are working.

430	Maintenance Employees Working on Road and Bridge Closures
819	Maintenance Employees Working on Storm Related Damage and Routine Maintenance Operations*
129	Roads Closed Due to Flood Event (See attached closure list) This number includes 36 bridge closures

There were 135 road and bridge closures yesterday.

*** Note that work continues towards complete restoration even when roads are open to traffic.**

There are presently 15 locations where Primary Roads are Closed.
(see report attachment for details.)

SCDOT Headquarters

Engineering continue to facilitate recovery operations and manage debris removal by contractors.

The Call Center is operational. (855-GO SCDOT) 855-467-2368 **If the road is covered with water, “turn around, don’t drown”.**

. Districts Summary Report /Status End of Day- October 24

District 1 Daily Operations/Conditions Report Date: 10/24/15 Time of report: 4:30 PM

Number of closed roads from previous day that are now open: 3

- Kershaw County 1
- Lee County 0
- Lexington County 0
- Richland County 2
- Sumter County 0

Number of crews working on storm recovery operations: 60 (includes normal county crew staffing plus deployed crews to your district’s counties either from within your district or from another district)

- Kershaw County 5
- Lee County 0
- Lexington County 0
- Richland County 46
- Sumter County 9

Noteworthy items for Daily Report (Top 5- 10 items like detour reductions or eliminations)

- S-36 Pine Grove Rd., Hauling soil for repairs. (Kershaw County)
- Working on bridge & roadway S-47, Porter Cross Rd. (Kershaw County)
- SC 12 (Fort Jackson Rd.) Open (Kershaw County)
- 4 Crews, 25 employees to Richland (Lexington County)
- All road closures are across pond dams or under contract. (Lexington County)
- S-40-2013 Barnes Springs Rd., S-40-1352Fulmer Rd. Open (Richland County)

Top priority roads where you are actively performing recovery work

Kershaw County

- S-28-36 (Pine Grove Rd.)
- S-28-47 (Porter Cross Rd.)

Sumter County

- US-401

- US-521 North Camden Hwy @S-43-76
- S-43-401 Pack Rd. (paving)
- S-43-255 Tearcoat Rd. (paving)
- S-43-536 Furman Field Rd.
- S-43-263 New Hope Rd.
- S-43-41 Eastern School Rd.
- S-43-290 Westbury Mill Rd.
- S-43-412 Yarbrough Rd.
- S-43-1157 Deveaux Rd.
- S-43-1342 Old Camden Hwy

Richland County

- S-40-2919/2214 Polo Rd.
- US-321 Fairfield Rd.
- S-40-1691/2469 Toms Creek Rd.
- S-40-1718 Brickyard Rd.
- US-21 N. Main St. @ Albermarle
- S-40-33 Trenholm Rd. @ Reamer
- SC-277 (mm 4)
- S-40-960 Longwood Rd.
- S-40-86 Harmon Rd.

List of Roads and Bridges under contract

• Lexington

- On-Call – AOS Specialty Contractors, Inc.
 - US 1 @ Taylor St.
 - S-32-710 Sandalwood Dr.
- On-Call - L-J
 - S-32-327, Laurel Crest Dr.
 - S-32-71, Woodberry Rd.
 - S-32-880, Windy Rd.
 - S-32-104, Old Barnwell Rd.
 - S-32-1526, Natchez Trail

• Richland

- Change Order
 - S-40-223, Airbase Rd. (Change Order - 4086300) Sloan
 - S-40-1041, Rimer Pond Rd. (Change Order - 40.041335) C. R. Jackson
- Stand Alone
 - SC 12, Forest Dr. Palmetto Site Prep
 - S-40-404, Caughman Rd. TBD

- On-Call – Cherokee, Inc.
 - SC 48, Bluff Rd.
 - S-40-67, Zeigler Rd.
 - S-40-86, Harmon Rd.
- On-Call – Taylor Brothers
 - S-40-69, Congress Rd.
- Design Build - Emergency Bridge Replacement Package 2
 - SC 48, Bluff Rd.-bridge
 - SC 769, Congaree Rd – Bridge in lieu of culvert
- Design Build (TBD)
 - S-40-827, Rockbridge Rd.-bridge
 - S-40-69, Congress Rd - Box Culvert in lieu of bridge
- Sumter
 - On-Call – C. R. Miles
 - US 76 Bus., Broad St.
 - On-Call - TBD
 - S-43-105, Foxworth Mill Rd.
 - S-43-537, Seymour Rd.
 - S-43-131, Pearson St.

District 2 Daily Operations/Conditions Report Date: 24-Oct-15 Time of report: 4 PM

Number of closed roads from previous day that are now open: 0

Number of crews working on storm recovery operations: 0

- Abbeville: 0
- Anderson: 0
- Edgefield: 0
- Greenwood: 0
- Laurens: 0
- McCormick: 0
- Newberry: 0
- Saluda: 0

Noteworthy items for Daily Report

- Work on US 176 washout in progress (Newberry County)

Top priority roads where you are actively performing recovery work

Newberry County

- US 176

List of Roads and Bridges under contract

- US 176 Bridge over Cannons Creek - Design/Build (Newberry County)

District 3 Daily Operations/Conditions Report. Date: 10/24/15 Time of report: 9:00pm

Number of Deployed Crews (*working outside of their home county*): 5

- Spartanburg: 2
- Greenville: 1
- Pickens: 1
- Oconee: 1

List of Roads and Bridges under contract

- S-78/Hayne Road (Spartanburg County)

District 4 Daily Operations/Conditions Report Date: 10/24/2015 Time of report: 4:00PM

Number of closed roads from previous day that are now open: 0

- Cherokee County: 0
- Chester County: 0
- Chesterfield County: 0
- Fairfield County: 0
- Lancaster County: 0
- Union County: 0
- York County: 0

Number of crews working on storm recovery operations: 0 (includes normal county crew staffing plus deployed crews to your district's counties either from within your district or from another district)

- Cherokee County: 0
- Chester County: 0
- Chesterfield County: 0
- Fairfield County: 0
- Lancaster County: 0

- Union County: 0
- York County: 0

Noteworthy items for Daily Report (Top 5- 10 items like detour reductions or eliminations)

- 2 employees deployed to Kershaw (Cherokee County)
- 14 employees deployed to Richland (Chester County)
- 8 employees deployed to Richland (Fairfield County)
- 4 employees deployed to Kershaw (Union County)
- 21 employees deployed to Richland (York County)

List of Roads and Bridges under contract

- S-20-101 Martin Bridge on River Road (Fairfield County)

District 5 Daily Operations/Conditions Report Date: 10/24/15 Time of Report: 4 PM

Number of Closed Roads from Previous Day that are Now Open: 1

- Darlington County: 1

Number of Crews Working on Storm Recovery Operations: 6

- Georgetown County: 5
- Williamsburg County: 1

Number of Deployed Crews (*Working Outside of their Home County*): 1

- Georgetown County: 1

Noteworthy Items for Daily Report

- Opened S-377- Law Plantation Road (Darlington County)
- Opened one section (between S-105 and S-111) of Old River Road (Florence County)

Top Priority Roads - Actively Performing Recovery Work

Florence County

- SC-51 (Pamplico Highway) – *Contractor*
- S-57 (Old River Road) – *Contractor*

Georgetown County

- S-52 (Plantersville Road)
- S- 266 (S. Causeway Road)

Williamsburg County

- SC-512 (Cade Road)

List of Roads and Bridges under Contract

- S-36 – Old Pee Dee Road (Georgetown County)
- US-701 – N. Fraser Street (Georgetown County)
- S-34 – Friendfield Road (Florence County)
- S-57 – Old River Road (Florence County)
- S-713 – N. Country Club Road (Florence County)
- S-1139 – Hill Harrell Road (Florence County)
- SC-41 – Kingsburg Highway (Florence County)
- SC-51 – Pamplico Highway (Florence County)
- US-52 – W. Lucas Street (Florence County)
- SC-31 – Carolina Bays Parkway (Horry County)
- SC-917 – Highway 917 (Horry County)
- US-501 BUS – Main Street (Horry County)
- S-39 – Old Georgetown Road (Williamsburg County)
- S-51 – Battery Park Road (Williamsburg County)
- US-52 – S. Williamsburg County Highway (Williamsburg County)

District 6 Daily Operations/Conditions Report Date: 10/24/15 Time of report: 5:00 PM

All District 6 roads open from the storm event

Number of crews working on storm recovery operations: 0

Top priority roads -actively performing recovery work

List of Roads and Bridges under contract

- Trolley Road – S-199 (Dorchester County) Sidewalk/Shoulder
- I-26 (Charleston County) Shoulder
- I-526 (Charleston County) Shoulder

District 7 Daily Operations/Conditions Report Date: 10/24/2015 Time of report: 5 PM

Number of closed roads from previous day that are now open: 0

- Aiken 0
- Allendale 0
- Bamberg 0
- Barnwell 0
- Calhoun 0
- Clarendon 0
- Hampton 0
- Orangeburg 0
- Holly Hill 0

Number of crews working on storm recovery operations: 1 (includes normal county crew staffing plus deployed crews to your district's counties either from within your district or from another district)

- Aiken 0
- Allendale 0
- Bamberg 0
- Barnwell 0
- Calhoun 0
- Clarendon 0
- Hampton 0
- Orangeburg 0
- Holly Hill 1

Noteworthy items for Daily Report (Top 5- 10 items like detour reductions or eliminations)

- Worked on Flooded Primaries and Secondaries (Orangeburg-Holly Hill County)

List of Roads and Bridges under contract

- S-02-271, Rocky Grove Road, (Satterfield) (Aiken County)
- I-95 Ramp (Lane) (Clarendon County)
- US 521, Sumter Highway (Lane) (Clarendon County)
- US 301, Highway 301 (Lane) (Clarendon County)
- US 15 @ Silver (Eagle) (Clarendon County)
- S-14-28, Hotel Street (Lane) (Clarendon County)
- S-14-40, June Burn Road (Lane) (Clarendon County)
- S-14-51, Home Branch Road (Eagle) (Clarendon County)
- S-14- 60, Chewning Road (Eagle) (Clarendon County)
- S-14-315, Gunter Road (Eagle) (Clarendon County)

