

South Carolina Department of Transportation

Hurricane Matthew Status of Operations

11:00 AM

January 17, 2017

Statewide Summary –SCDOT continues working to repair infrastructure damaged by Hurricane Matthew. In addition to infrastructure repair, SCDOT’s operation to remove storm debris is nearly complete. Vegetative debris operations are complete in all but 3 counties. Non-vegetative flood related debris will continue to be removed in a few areas where severe flooding occurred.

Emergency Repair Contracts - 14 Highway/Bridge Contractors have been engaged to assist with 50 different “emergency/spot repairs” in 11 counties. All are South Carolina firms and one firm is a DBE.

Included below is summary information regarding closures and debris accomplishments. Detailed reports are also attached.

14/2

Road / Bridge Closures due to Matthew - as of the time of this report. Included in this total are 2 closures on primary routes.

1,963,663


Cubic yards of storm related debris removed.



855-GO-SCDOT
(855-467-2368)

www.scdot.org

The chart below represents the number of road and bridge closures recorded each day.



SCDOT's Storm Resources are available at: <http://www.scdot.org/getting/Matthewresources.aspx>

SC Hurricane Guide is available at:
<http://www.scemd.org/planandprepare/preparedness/preparefor/26-guides-and-brochures/142-south-carolina-hurricane-guide>




855-GO-SCDOT
(855-467-2368)

www.scdot.org



South Carolina Department of Transportation



16 Closures

14 Road and 2 Bridge Closures

Anticipated Openings

- Undetermined
- After December 31, 2016

Road and Bridge Closures as of
11:00 AM January 17, 2017

Clarendon County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>King Road S- 810</u>	BOTH	SC 260 Mile Point:00.00	S-14-63 Mile Point:02.04	Closed due to road washout.	Spring 2017

Darlington County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>Bethea Road S- 431</u>	BOTH	US-52 (S. Main Street) Mile Point:00.00	S-429 (Home Avenue) Mile Point:00.49	Closed due to dam failure.	Undetermined

Dillon County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>Lester Road S- 45</u>	BOTH	Sugar Hill Road (S-17-684 Mile Point 3.20) Mile Point:03.20	SC 57 (Mile Point 5.03) Mile Point:05.03	Damage to any portion of bridge (deck, rail, median barrier, column, beam, pier, etc.).Bridge No. 177004500200.	Fall 2017
<u>N. Richardson Street US 301</u>	NORTH	L-231 (W. Rice Street) Mile Point:04.19	L-129 (Zelle Street) Mile Point:04.27	Damage to brick arch culvert. One lane open in each direction.	Summer 2017
<u>Oakland Road S- 61</u>	BOTH	Oscar Road (Local) Mile Point:05.60	Country Club Road (S-17-198) Mile Point:06.25	Closed due to washout at bridge.	Winter 2017

Florence County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>National Cemetary Road S- 13</u>	BOTH	Firetower Road Mile Point:16.67	Bethel Road Mile Point:17.75	Closed due to washout at bridge.	Summer 2017
<u>Old Georgetown Rd S- 461</u>	BOTH	Swamp Fox Rd Mile Point:07.06	Anderson Bridge Rd Mile Point:08.82	Partial or full collapse of bridge.	Fall 2017
<u>Pelican Drive S- 1400</u>	BOTH	Farmwood Dr Mile Point:00.79	Lake Oakdal Dr Mile Point:00.93	Closed due to dam failure.	Undetermined

Hampton County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>Pocataligo Rd S- 17</u>	BOTH	S-25-286 McPhersonville	S-25-601 Simmons Rd	Closed due to dam failure. Pond overtopped and washed road.	Undetermined

Church Rd Mile
Mile Point:11.27 Point:13.45

Horry County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>HWY 19</u> <u>S- 19</u>	BOTH	S26-97(ADRIAN HWY) Mile Point:05.44	S26-67 (MCNABB SHCT RD) Mile Point:08.49	Closed due to road washout.	Fall 2017
<u>Stevens Street</u> <u>S- 184</u>	BOTH	Pinewood Drive (S-162) Mile Point:00.26	Pinewood Drive (S-404) Mile Point:00.31	Closed due to washout at brick culvert.	Summer 2017
<u>s - 23</u> <u>S- 23</u>	BOTH	s-1136 Mile Point:15.81	s - 1115 Mile Point:16.19	Closed due to road washout.	Summer 2017

Marion County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>N. Highway 41</u> <u>SC 41</u>	BOTH	S-21 (Millers Road) Mile Point:26.85	SC-917 (E. Highway 917) Mile Point:28.70	Partial or full collapse of bridge.	Summer 2017

Marlboro County

Road Name	Direction	From	To	Description	Anticipated Opening
<u>Allen Ridge Road</u> <u>S- 99</u>	BOTH	S 32 Mile Point:00.00	S 465 Mile Point:02.09	Closed due to road washout.	Winter 2017
<u>Covington Mill Pond</u> <u>S- 356</u>	BOTH	US 15 Mile Point:00.00	S 349 Mile Point:01.78	Closed due to road washout.	Winter 2017
<u>Hebron Dunbar</u> <u>S- 23</u>	BOTH	Dillon County Line Mile Point:00.00	McQueen Mile Point:01.68	Closed due to road washout.	Summer 2017



Contractor Debris Collection	
County	Quantity to Date
Berkeley	48101 CY
Clarendon	52311 CY
Colleton	131760 CY
Darlington	59694 CY
Dillon	59340 CY
Dorchester	91621 CY
Florence	352361 CY
Georgetown	273809 CY
Hampton	62577 CY
Horry	40851 CY
Jasper	98871 CY
Lee	17109 CY
Marion	266308 CY
Marlboro	15975 CY
Orangeburg	164001 CY
Sumter	80587 CY
Williamsburg	128398 CY
Contractor Debris Total:	1943674 CY

In-House Debris Collection	
County	Quantity to Date
Aiken	293 CY
Allendale	1849 CY
Bamberg	7968 CY
Barnwell	2289 CY
Berkeley	14 CY
Calhoun	2456 CY
Charleston	179 CY
Darlington	551 CY
Dorchester	205 CY
Edgefield	14 CY
Fairfield	22 CY
Horry	70 CY
Jasper	0 CY
Kershaw	800 CY
Lancaster	43 CY
Lexington	132 CY
Marion	123 CY
Marlboro	158 CY
Orangeburg	92 CY
Richland	2630 CY
Sumter	101 CY
In-House Debris Total:	19989 CY

Statewide Debris Total:	1963663 CY
--------------------------------	-------------------