

From: Mike Langrehr <mnlangrehr@bellsouth.net>
To: 'Chad Walldorf'chad@stickyfingers.com
CC: marcia.adams@scdmv.netmarcia.adams@scdmv.net
Date: 1/10/2008 5:01:23 PM
Subject: RE: SCEIS update

Chad

Before we go off half-cocked we need to find out what is going on. Someone from the governor's office should have a good enough working relationship with the Comptroller to be able to get Nat Kaminski to tell you whatever he knows about the situation. If he doesn't know then the chances are this is either just a rumor or the problem is still "close hold" in the CIO office.

If Nat tells you it is just a rumor then you need to sit back and let it work itself out. If not then you need to get all the information you can from Nat and then based on that you (representing the Governor as Chair of the B&CB) need to ask Frank Fusco some very direct questions about this project. If they refuse then you need to get that refusal in writing.

Some questions that come to mind are:

What is the status of the project? Are you almost finished with Wave 1A? When does 1B start and who will be in that wave?

What is the status of Deloitte? Are they still working on this project? If they are, get a daily total of the number of personnel physically on the job and billing each day for the past 30 days. Do they have plans to stay on the job?

If they are not on the job: Why did they quit? What is the impact of that on the current project and the schedule? What is your plan to get the work they were contracted to do accomplished? Is there any plan to put the project on temporary hold until all of this can be sorted out?

Has the Oversight Committee had a report from their QA vendor? Are they planning to get one? Is all of this being held "close hold" by the CIO or is there a way to get to the bottom of this quickly.

You need to kind of feel your way into this to make certain you are not over-reacting and that if you begin to criticize you are on solid ground.

This just might be the "train wreck" I talked about four or five months ago.

Mike Langrehr :-)
107 Interlachen Ct. SW
Aiken SC 29803
803-502-0126

From: Chad Walldorf [mailto:chad@stickyfingers.com]
Sent: Thursday, January 10, 2008 1:13 PM
To: Marcia.Adams@SCDMV.net; mnlangrehr@bellsouth.net
Subject: RE: SCEIS update

If we can confirm this by Tuesday then it would definitely be good to include it in our GEAR update.

Chad

Unique mail order gifts available at www.stickyfingers.com.

From: Marcia.Adams@SCDMV.net [mailto:Marcia.Adams@SCDMV.net]
Sent: Thursday, January 10, 2008 12:44 PM
To: mnlangrehr@bellsouth.net; Chad Walldorf
Subject: FW: SCEIS update

Mike and Chad,

I can't confirm this, but several state agencies have been circulating e-mails. The SCEIS oversight committee meeting has been cancelled next week with the only message that it will be re-scheduled for some point in the future. The CIO has not sent any official notification to the oversight committee. Perhaps the executive committee has met, but the full committee has not been formally notified. I wonder what the IV&V contractor has to say about this.

Marcia

-----Original Message-----

From: Lake, Steven
Sent: Thursday, January 10, 2008 10:25 AM
To: Adams, Marcia S
Subject: FW: SCEIS update

-----Original Message-----

From: Blake, Trish
Sent: Tuesday, January 08, 2008 11:22 AM
To: 'Morris, Joseph W.'; Lake, Steven
Cc: Earley, Jr., Jimmy E.
Subject: RE: SCEIS update

Hey Joe,

Thanks for the info - I was just talking with Steven about SCEIS this morning. - Can't say I'm surprised!! I will definitely let you know if I hear anything.

Thanks again,
Trish

-----Original Message-----

From: Morris, Joseph W. [mailto:joemorris@scdps.net]
Sent: Tuesday, January 08, 2008 11:06 AM
To: Steven.Lake@scdmv.net; Trish.Blake@scdmv.net
Cc: Jimmy.Earley@SCDMV.net
Subject: SCEIS update

FYI, please let me know if you hear anything...

Thank you,
Joe Morris
ITO/SAMS Group
896-7889
331-7950



Share the trail

Subject: SCEIS update

All,

As of Friday the state no longer has a system integrator for SCIES. A conference call with Deloitte & Touche was held yesterday in a last ditch effort (conference call at 1:30pm) to keep them working with the state - they declined and walked away from the project.

The HR / Payroll section has a Beeline proposal out currently looking for a system integrator for help with these modules -

How this will affect the ongoing implementation depends on who you talk with - from what I am hearing the next phase 1B will be scaled back and phase II will be delayed until late summer / fall.

David

David Elwart

Chief Information Officer
South Carolina Department of
Parks, Recreation and Tourism
1205 Pendleton St.
Room 502
Columbia, SC 29201
(803) 734-0184 Desk
(803) 479-7351 Cell
delwart@scprt.com
www.DiscoverSouthCarolina.com

No virus found in this incoming message.

Checked by AVG Free Edition.

Version: 7.5.516 / Virus Database: 269.19.0/1216 - Release Date: 1/9/2008 10:16 AM

No virus found in this outgoing message.

Checked by AVG Free Edition.

Version: 7.5.516 / Virus Database: 269.19.0/1216 - Release Date: 1/9/2008 10:16 AM