

From: Nirav Shah <nshah@socialfinanceus.org>
To: Supra, Johnsupra@scdhhs.gov
 Erica BrownErica.Brown@scdhhs.gov
 Tamar Bauertamar.bauer@nursefamilypartnership.org
CC: Soura, ChristianChristianSoura@gov.sc.gov
 Bmcattorney@aol.comBmcattorney@aol.com
 Chris Bishopchris.bishop@nursefamilypartnership.org
 Donna Spigner donna.spigner@nursefamilypartnership.org
 Paul TosettiPaul.Tosetti@nursefamilypartnership.org
 Sandy Dunlapsandy.dunlap@nursefamilypartnership.org
 Sara Beth Martinsarabeth.martin@nursefamilypartnership.org
 Karen KalaijianKaren.Kalaijian@nursefamilypartnership.org
 Elizabeth JasperElizabeth.Jasper@nursefamilypartnership.org
 Bill Thorlandbill.thorland@nursefamilypartnership.org
 Lara Metcalfmetcalf@socialfinanceus.org
 Gary Pelissier gpelissier@socialfinanceus.org
 Erika RobinsonErika.Robinson@wilmerhale.com
 Rivers Stilwellrivers.stilwell@nelsonmullins.com
 erin.bogue@gmail.comerin.bogue@gmail.com
Date: 10/7/2014 10:04:02 PM
Subject: SC NFP Weekly Priorities: Oct 6th 2014

Good evening,

We have listed below a summary of the workstreams and decision points that need to be advanced this week. Please feel free to add anything we may have missed.

Output	Deliverable	Deadline	Responsibility	Completion
Executed NDA	Submit executed NDA to the State	9/26		SF on 10/3
Governance Structure	Draft proposed governance structure	9/26	NSO/SF	
Revised PFS Budget	Revise PFS Budget to include breakouts requested by State during in-person meeting	9/26	NSO/SF	
Revised Parameter Metric Evaluation	Revise Parameter Metric language to specify Governance Committee options	10/10	NSO/SF	Follow up to 10/3 call

Medicaid Visit Reimbursement Proposal	Present to State a Draft Medicaid Visit Reimbursement Proposal	10/10	NSO/SF	
Evaluation Methodology	Determine evaluation design and identify evaluator	10/10	ALL	
Revised MCO Provider Contract	Share with NSO feedback on Provider contract mark-up	10/10	SCDHHS	
Baseline for Two PFS Metrics	Establish baseline for PFS outcome metrics	10/17	ALL	
Budget & Capital Need	Share with State final project budget and capital need	10/17	NSO/SF	
Draft Termination Clauses	Share with draft with the State	10/17	SF	

Thanks,

Nirav