

South Carolina Department of Transportation

Hurricane Matthew **Status of Operations**

11:00 AM

January 23, 2017

Statewide Summary –SCDOT continues working to repair infrastructure damaged by Hurricane Matthew. In addition to infrastructure repair, SCDOT's operation to remove storm debris is nearly complete. Vegetative debris operations are complete in all but 2 counties. Non-vegetative flood related debris will continue to be removed in a few areas where severe flooding occurred.

Emergency Repair Contracts - 14 Highway/Bridge Contractors have been engaged to assist with 50 different "emergency/spot repairs" in 11 counties. All are South Carolina firms and one firm is a DBE.

Included below is summary information regarding closures and debris accomplishments. Detailed reports are also attached.

14/2

Road / Bridge Closures due to Matthew - as of the time of this report.
Included in this total are 2 closures on primary routes.

1,972,999


Cubic yards of storm related debris removed.



855-GO-SCDOT
(855-467-2368)

www.scdot.org

The chart below represents the number of road and bridge closures recorded each day.



SCDOT's Storm Resources are available at: <http://www.scdot.org/getting/Matthewresources.aspx>


SC Hurricane Guide is available at:

<http://www.scemd.org/planandprepare/preparedness/preparefor/26-guides-and-brochures/142-south-carolina-hurricane-guide>



855-GO-SCDOT
(855-467-2368)

www.scdot.org



Items marked in Yellow are over 30 days old and items marked in Red are expired.

Clarendon County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>King Road S- 810</u>	BOTH	SC 260 Mile Point:00.00	S-14-63 Mile Point:02.04	Closed due to road washout.	10/10/2016 5/31/2017	Spring 2017

Darlington County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>Bethea Road S- 431</u>	BOTH	US-52 (S. Main Street) Mile Point:00.00	S-429 (Home Avenue) Mile Point:00.49	Closed due to dam failure.	10/8/2016 1/1/2018	Undetermined

Dillon County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>Lester Road S- 45</u>	BOTH	Sugar Hill Road (S-17-684 Mile Point 3.20) Mile Point:03.20	SC 57 (Mile Point 5.03) Mile Point:05.03	Damage to any portion of bridge (deck, rail, median barrier, column, beam, pier, etc.).Bridge No. 177004500200.	10/26/2016 12/31/2017	Fall 2017
<u>N. Richardson Street US 301</u>	NORTH	L-231 (W. Rice Street) Mile Point:04.19	L-129 (Zelle Street) Mile Point:04.27	Damage to brick arch culvert. One lane open in each direction.	10/10/2016 8/31/2017	Summer 2017
<u>Oakland Road S- 61</u>	BOTH	Oscar Road (Local) Mile Point:05.60	Country Club Road (S-17-198) Mile Point:06.25	Closed due to washout at bridge.	10/10/2016 2/28/2017	Winter 2017

Florence County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>National Cemetary Road S- 13</u>	BOTH	Firetower Road Mile Point:16.67	Bethel Road Mile Point:17.75	Closed due to washout at bridge.	10/8/2016 8/31/2017	Summer 2017
<u>Old Georgetown Rd S- 461</u>	BOTH	Swamp Fox Rd Mile Point:07.06	Anderson Bridge Rd Mile Point:08.82	Partial or full collapse of bridge.	10/18/2016 12/31/2017	Fall 2017
<u>Pelican Drive S- 1400</u>	BOTH	Farmwood Dr Mile Point:00.79	Lake Oakdal Dr Mile Point:00.93	Closed due to dam failure.	10/18/2016 1/1/2018	Undetermined

Hampton County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
	BOTH					Undetermined

[Pocataligo Rd](#)
[S- 17](#)

S-25-286
McPhersonville
Church Rd
Mile Point:11.27

S-25-601
Simmons Rd
Mile
Point:13.45

Closed due to dam
failure. Pond
overtopped and
washed road.

10/10/2016
1/1/2018

Horry County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>HWY 19</u> <u>S- 19</u>	BOTH	S26-97(ADRIAN HWY) Mile Point:05.44	S26-67 (MCNABB SHCT RD) Mile Point:08.49	Closed due to road washout.	10/9/2016 12/31/2017	Fall 2017
<u>Stevens Street</u> <u>S- 184</u>	BOTH	Pinewood Drive (S-162) Mile Point:00.26	Pinewood Drive (S-404) Mile Point:00.31	Closed due to washout at brick culvert.	10/10/2016 8/31/2017	Summer 2017
<u>s - 23</u> <u>S- 23</u>	BOTH	s-1136 Mile Point:15.81	s - 1115 Mile Point:16.19	Closed due to road washout.	10/9/2016 8/31/2017	Summer 2017

Marion County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>N. Highway 41</u> <u>SC 41</u>	BOTH	S-21 (Millers Road) Mile Point:26.85	SC-917 (E. Highway 917) Mile Point:28.70	Partial or full collapse of bridge.	10/9/2016 8/31/2017	Summer 2017

Marlboro County

Road Name	Direction	From	To	Description	Work Start and End Date	Anticipated Opening
<u>Allen Ridge Road</u> <u>S- 99</u>	BOTH	S 32 Mile Point:00.00	S 465 Mile Point:02.09	Closed due to road washout.	10/10/2016 2/28/2017	Winter 2017
<u>Covington Mill Pond</u> <u>S- 356</u>	BOTH	US 15 Mile Point:00.00	S 349 Mile Point:01.78	Closed due to road washout.	10/11/2016 2/28/2017	Winter 2017
<u>Hebron Dunbar</u> <u>S- 23</u>	BOTH	Dillon County Line Mile Point:00.00	McQueen Mile Point:01.68	Closed due to road washout.	10/10/2016 8/31/2017	Summer 2017



Hurricane Matthew
Report For: 1/23/17

Contractor Debris Collection		
County	Quantity to Date	
Berkeley	48101	CY
Clarendon	52311	CY
Colleton	131760	CY
Darlington	59694	CY
Dillon	59340	CY
Dorchester	97611	CY
Florence	352361	CY
Georgetown	273809	CY
Hampton	62577	CY
Horry	40851	CY
Jasper	100464	CY
Lee	17109	CY
Marion	267932	CY
Marlboro	15975	CY
Orangeburg	164130	CY
Sumter	80587	CY
Williamsburg	128398	CY
Contractor Debris Total:		1953010 CY

In-House Debris Collection		
County	Quantity to Date	
Aiken	293	CY
Allendale	1849	CY
Bamberg	7968	CY
Barnwell	2289	CY
Berkeley	14	CY
Calhoun	2456	CY
Charleston	179	CY
Darlington	551	CY
Dorchester	205	CY
Edgefield	14	CY
Fairfield	22	CY
Horry	70	CY
Jasper	0	CY
Kershaw	800	CY
Lancaster	43	CY
Lexington	132	CY
Marion	123	CY
Marlboro	158	CY
Orangeburg	92	CY
Richland	2630	CY
Sumter	101	CY
In-House Debris Total:		19989 CY

Statewide Debris Total:	1972999	CY
--------------------------------	----------------	-----------