

From: Pondy, Kevin <pondyk@aging.sc.gov>
To: 'Mario Luna'mluna@i-sight.com
Watson, Daledwatson@aging.sc.gov
CC: Kester, Tonykester@aging.sc.gov
'Roma Shah'rshah@i-sight.com
Date: 9/25/2014 5:25:56 PM
Subject: RE: Data Conversion Problem

The final region closed out its cases today. The database has been downloaded and converted. I should have the files completed by Monday and would like to have Dale or LaWandra sanity check the data. This data is the foundation of the new system and we want to make sure we have what we need.

Thank you,

-Kevin

From: Mario Luna [<mailto:mluna@i-sight.com>]
Sent: Thursday, September 25, 2014 3:55 PM
To: Pondy, Kevin; Watson, Dale
Cc: Kester, Tony; Roma Shah
Subject: RE: Data Conversion Problem

Hi Kevin,

Could you please provide an ETA for production migration data?

Thanks.

From: Mario Luna
Sent: September-23-14 1:10 AM
To: Pondy, Kevin; Watson, Dale
Cc: Kester, Tony; Roma Shah
Subject: RE: Data Conversion Problem
Importance: High

Hi Kevin,

Would you be able to send us the production migration data today (Tuesday)?

Thanks.

From: Mario Luna
Sent: September-18-14 12:47 PM
To: Pondy, Kevin; Watson, Dale
Cc: Kester, Tony; Roma Shah
Subject: RE: Data Conversion Problem
Importance: High

It's fine Kevin. Thanks.

Please keep us updated.

From: Pondy, Kevin [<mailto:pondyk@aging.sc.gov>]

Sent: September-18-14 12:29 PM
To: Watson, Dale; Mario Luna
Cc: Kester, Tony
Subject: Data Conversion Problem

We have been unable to get the 12 databases from IndataSys in an unencrypted and workable format . Paula has been working with them over the past 3 days to get the needed files and information. The developers are trying another change today and we hope to get the files tomorrow.

This will push back the time I can get the files to iSight to the Tuesday timeframe.

FYI,
-Kevin