



14 November 2016

MEMO

TO: Kit Davis Scott – SCDOT – via email [scottkd@scdot.org](mailto:scottkd@scdot.org)  
Amos G. Green, Jr.  
David G. Zabec  
Denny R. Skiles  
Vickie Powell/File

RE: US 17 & US 701 and US 17 & US 521 Intersection Improvements  
Georgetown, South Carolina  
SCDOT File NO. 2281131  
GCS Job 2016-0009

Subject: Media Notice – GCS Information/Input – Traffic Control Change Up


1. CONTRACTOR INFORMATION      Greenwall Construction Service, Inc.  
5743 Peachtree Road / P.O. Box 30490  
Myrtle Beach, SC 29588  
Office: (843) 236-7800
2. OVERALL PROJECT REVIEW:
  - Project involves improvements to the US-17 / US-521 / US-521 Intersection and immediately surrounding area as noted below. Work schedule to begin on site on 09-06-2016 and be complete by 03-31-2017.
3. TRAFFIC CONTROL PLAN/PHASING:
  - Construction/Work Zone for entire project will encompass roads as outlined below:
    - Fraser Street - Prince Street to Memorial Lane
    - West Highmarket - North Hazard Street to Fraser Street
    - East Highmarket – Dozier Street to Fraser Street
    - Exchange Street – North Hazard Street to Fraser Street
    - Church Street – North Fraser Street to approximately 200 feet east of Burger King
  - Traffic re-routing/construction will occur during multiple phases. For the majority of the project duration, single lane/two-way traffic will be maintained on Fraser Street. Single lane/two-way traffic will be maintained on the east side of Fraser Street during the initial phasing and will be switched over to the west side during the latter phases of the project.
  - Access to businesses: Greenwall will coordinate access to all businesses in the construction zone ensuring that business owners will have at least one driveway accessible to all businesses. Greenwall Construction will coordinate same during all phase changes during the construction process.
  - Greenwall will provide an update a minimum of 7 days prior to each phase change.

- During major changes of traffic patterns on Fraser Street, portions of Fraser Street will be closed at night between 6 PM and 6 AM to ensure change of traffic patterns. Generally speaking, Fraser Street closings will be between Front Street and Exchange Street with intermittent closures/flagging north of Exchange Street.
- The next traffic change is currently scheduled to occur on November 21, 2016.

4. ANTICIPATED PROGRESS NEXT TWO WEEKS:

- Starting November 21, 2016, the following traffic flow changes will be made.
- The opening of West Highmarket Street is scheduled for Monday, November 21, 2016.
- At the same time, the closure of Exchange Street will occur from the driveway at McDonalds to the intersection with US Highway 17 / Highway 701 / Fraser Street.
- The driveway at the strip mall will remain open.
- Access to McDonalds and the strip mall will occur at the two driveways on West Highmarket Street and the one driveway south of McDonalds on Frasier Street will be open.
- The next traffic shift will most likely occur around the first of the year.

Kit, if you need anything else, please contact us as soon as possible.



Amos G. Green, Jr.  
President