

From: Nirav Shah <nshah@socialfinanceus.org>
To: Supra, Johnsupra@scdhhs.gov
Erica BrownErica.Brown@scdhhs.gov
Tamar Bauertamar.bauer@nursefamilypartnership.org
CC: Soura, ChristianChristianSoura@gov.sc.gov
Bmcattorney@aol.comBmcattorney@aol.com
Chris Bishopchris.bishop@nursefamilypartnership.org
Donna Spigner donna.spigner@nursefamilypartnership.org
Paul TosettiPaul.Tosetti@nursefamilypartnership.org
Sandy Dunlapsandy.dunlap@nursefamilypartnership.org
Sara Beth Martinsarabeth.martin@nursefamilypartnership.org
Karen KalaijianKaren.Kalaijian@nursefamilypartnership.org
Elizabeth.Jasper@nursefamilypartnership.orgElizabeth.Jasper@nursefamilypartnership.org
Bill Thorlandbill.thorland@nursefamilypartnership.org
Lara Metcalfmetcalf@socialfinanceus.org
Gary Pelissiergary.pelissier@socialfinanceus.org
Erika RobinsonErika.Robinson@wilmerhale.com
Rivers Stilwellrivers.stilwell@nelsonmullins.com
Date: 9/22/2014 4:25:45 PM
Subject: SC NFP Weekly Priorities: Sept 22 2014

Good morning,

Thanks for the great in-person meeting, all. Following up this week, we have listed below a summary of the workstreams and decision points that need to be advanced this week. Please feel free to add anything we may have missed.

Thanks,

Nirav

| Output | Deliverable | Deadline | Responsibility |
|---------------------------|--|----------|----------------|
| Revised Timeline | Revise Project timeline to reflect action items coming out of in-person meeting | 9/23 | SFI |
| Executed NDA | Submit executed NDA to State | 9/26 | NSO/SFI |
| Governance Proposal | Draft proposed governance structure | 9/26 | NSO/SFI |
| Baseline for PFS Outcomes | Connect with Mike Smith re: Baseline Data | [9/25] | ALL |
| Revised PFS Budget | Revise PFS Budget to include breakouts requested by State during in-person meeting | 9/26 | NSO/SFI |

| | | | |
|-------------------------------------|--|------|---------|
| Source of SCDHHS Funds | SCDHHS response to questions re: source of funds | 9/26 | SCDHHS |
| Revised Parameter Metric Evaluation | Revise Parameter Metric evaluation to include on-going benchmarks and incorporate governance structure | 9/26 | NSO/SFI |
| Revised Pilot Proposal | Submit proposal to State for 90-day Project pilot period | 9/30 | NSO/SFI |
| Draft Termination Clauses | Share with State draft initial termination clauses to include in PFS contract | 9/30 | SFI |