

**From:** Nirav Shah <nshah@socialfinanceus.org>  
**To:** Erica BrownErica.Brown@scdhhs.gov  
Tamar Bauertamar.bauer@nursefamilypartnership.org  
**CC:** Soura, ChristianChristianSoura@gov.sc.gov  
Supra, Johnsupra@scdhhs.gov  
Vicki JohnsonJOHNVIC@scdhhs.gov  
Bmcattorney@aol.comBmcattorney@aol.com  
Thomas JenkinsTom.Jenkins@nursefamilypartnership.org  
Nancy Botillernancy.botiller@nursefamilypartnership.org  
Marie Jamesmarie.james@nursefamilypartnership.org  
Bill Thorlandbill.thorland@nursefamilypartnership.org  
donna.spigner@nursefamilypartnership.orgdonna.spigner@nursefamilypartnership.org  
Lara Metcalflmetcalf@socialfinanceus.org  
Caitlin Flemingcfleming@socialfinanceus.org  
Gary Pelissiergpelissier@socialfinanceus.org  
elizabeth.jasper@nursefamilypartnership.orgelizabeth.jasper@nursefamilypartnership.org  
sandy.dunlap@nursefamilypartnership.orgsandy.dunlap@nursefamilypartnership.org  
Paul Tosettipaul.tosetti@nursefamilypartnership.org  
Karen KalaijianKaren.Kalaijian@nursefamilypartnership.org  
Chris Bishopchris.bishop@nursefamilypartnership.org  
**Date:** 4/15/2014 10:32:41 AM  
**Subject:** SC NFP PFS Weekly E-mail (4/15/14)

---

All,

Please find a summary of the work streams and decision points that need to be advanced this week and a summary of the major discussion points from the last week. Please feel free to add anything we may have missed.

**Action Items: Week of April 14th**

- **Data Request:** Continue to move forward in securing SC baseline data (*lead: State*)
- **Operations Plan:** On 4/15 Program Design call, SC/NSO/SF to discuss options for targeting a) at-risk mothers for NFP services; b) geographies for expanding NFP based on the State's clarification of project goals (see summary section below) (*lead: Program Design working group*)
- clarify shared priorities and possible operational paths forward.
- **Work Plan:** Build-out Update timeline and work plan without (*lead: Social Finance*)

**Summary of Activities: Week of April 7th**

- **Overarching Goal Clarification:** SC indicated that their overarching goals include: expanding NFP services statewide and refining risk/needs assessment criteria to target the highest risk mothers – definition to be determined.
- **Payment Metrics:** Currently considering birth spacing, preterm births, and hospitalizations as payment outcome metrics. SC made a request for data related to these potential payment metrics and hopes to receive data soon. SC adding LARC utilization data to this request.
- **Non-Payment Metrics:** Group decided to table the identification and baseline analyses on potential non-payment metrics until making more progress on selecting and analyzing potential payment metrics.

Best,  
Nirav

Nirav Shah

Director | Social Finance, Inc.

W: 617.939.9900 x 23 | C: 202.615.8988