
AS OF: 1330, November 10, 2015
HEADLINES: 1) Working to close DRCs based upon utilization after due diligence coordination – 3 closing this week and 4 pending.

2) FEMA has completed 19% of the 100% Touch call backs/reviews. 3) New Individual Assistance (IA) Registrations Yesterday: 1,017. 

4) Total of 1790 SBA loans approved – 29.6% of all applications received. 5) 98% of Home Inspections Complete.

INFRASTRUCTURE:
• Road closures:  52 Roads, 28 Bridges

o Peak # of roads closed:  80 from 541 (85%)
• Roads/Bridges opening by Thanksgiving: 20 of 80
• Primary routes closed: 9 (Richland: US21, SC 48 & SC 769. 

Clarendon: US15, US301, US521 (partial). Newberry: US176.  
Sumter: US76 Business (partial). Williamsburg: SC512.

• Repairs complete by county: (14) Abbeville, Allendale, 
Anderson, Bamberg, Berkeley, Charleston, Colleton, 
Darlington, Dorchester, Greenwood, Horry, Laurens, Marion, 
and McCormick

PLACES:  
• Counties receiving IA: 24 (ends 04 DEC 2015)
• Counties receiving PA:  35
• # of DRCs open: 32

• Closing effective Thursday, Nov. 12, at 7 p.m. because of a lack of 
visitors: 

• South Strand Recreational Center (9560 Scipio Lane, 
Myrtle Beach)

• Neeses Town Hall (6357 Savannah Highway, Neeses)
• Cayce West Columbia Library (1500 Augusta Road, W 

Columbia)

• Boiled water advisory: one advisory in one county
o People affected:  Affecting 88 people

• Business: Interfor, Georgetown County, 88 people. 
*The well is clean; just had positive sample at the furthest 
most point of distribution center. They will sample again 
Nov. 9, and we will have results Nov. 10 or 11.

PEOPLE:  
• # Registered with FEMA: 81,292

o # Approved: 20,461 (25%)
o # Ineligible: 40,220 (49%)
o $ approved:  $59,564,471

• Housing assistance dispersed: $51,438,941
• Average award:  $2,904

• Housing Inspections complete:  63,889 (98.17%)
• Inspections Outstanding: 1,193

• Other assistance dispersed: $7,343,119

PROPERTY:  
Home Business

• SBA registrants:                 5,448 590
• SBA Loan approved:         1,692                      98
• SBA $ approved:  $49,157,100          $5,091,100
• National Guard Missions: 14 

• 3 Completed, 3 Assigned/Started, 8 Pending
• Damascus Rd 80% complete. Expected to complete today.
• Bomar Ln/Bomar Trl/Battle Creek Rd: installing culverts 10 Nov

• National Guard Personnel Deployed: 39
• Housing Inspections assigned:  65,082

o Returned:  63,889 (98.17%)

• FEMA request for public assistance:  181
o Total eligible: 165


